SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:11PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 104 Const Calendar Day: 303 Date: 08-Jul-2010 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 12-Jul-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the preparations for the tower
erection on the top of the footing box . They started at 7:00 AM.

Carlos G. & Carlos M. had to work on the touch ups . Crews had to sand blast few locations for the
2nd time . They had to prepare the sand blasting machine & hoses , & blast the missed locations . Crews
started at 7:10 AM. They were done at 8:30 AM.

After that , crews had to disassemble the hoses , blasting machine , wrap up tools & equipment .
Crews were done at 11:30 AM.

Jose & Rick had to clean the top of the footing box . Crews had to vacuum the sand , remove the
plywood boards , & pile them on the site to be hauled out of the site . They started at 7:15 AM. Crews were
done at 11:30 AM.

Then , crews had to form around the perimeter of the kidneys & the perimeter of the jacking areas .
Crews started had to form around the South East kidney at 11:35 AM. They had to place prefabricated
side panels of 0.1 meter high , 2.5 meters long , cut to size & angle , set in place & secure them with
anchor nails . Crews were done on the South East kidney at 1:15 PM.

Following the same procedures as on the South East kidney form work . Crews were done on the
North East kidney at 2:20 PM

after that , crews had to form around the 14 jacks locations . They started at 2:15 PM. to form
around the East side jacking locations . Crews stopped at 3:30 PM. to work on the shims placement .
Crews were done at 5:10 PM. They had to wrap up their tools & equipment. Crews left at 5:20 PM.

ABF surveyors came to the site at 11:00 AM. They had to mark the additional required shim
thicknesses on the top of each of the existing shims. Crews were done at 1:30 PM.

Aaron , Augie , Barry , & Kevin came to the site at 1:30 PM. Crews had to work on placing the
additional shims on each of the existing shims according to the surveyor numbers . Crews had to sort the
shims according to the thickness & size . They started at 1:45 PM. They were done at 3:15 PM. Crews left
at 3:20 PM.

04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM KEVIN RATCLIFF 2.00 0.00 0.00 2.00 []
Ironworker JNM BARRY ROTHMAN 2.00 0.00 0.00 2.00 []

[ ]
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 104  Date: 08-Jul-2010  Thursday
Ironworker APP AUGIE SOLIS 2.00 0.00 0.00 2.00 D
Ironworker FOR AARON KENT 2.00 0.00 0.00 2.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 2.00 0.00 10.00 []
Semi-Skilled Laborer JNM RIGOBERTO CAMPOS 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer APP JOSE ROMO 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM CARLOS GARCIA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

000008 GENERATOR, 20-24KW DSL No

800 0.00 000 0.0 []
*E0080562 VACUUM, DEBRIS, DUST COLLECTOR No

400 000 000 0.0 []
000554 AIR COMPRESSOR No

200 000 000 0.0 []
000601 SANDBLAST EQUIPMENT No

200 0.00 000 0.0 []
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